

Communication

Date	12 August 2026
Name	Chahat Chouhan
Team ID	Individual Project
Project Name	AI-Brand-Voice-Generator
Maximum Marks	1 Marks

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Slack / Discord / MS Teams	Core Development Team	Share daily progress, align on priorities, and identify immediate blockers.
2	Progress Update	Weekly	Email / Notion / Trello	Core Team & Project Leads	Summarize completed tasks, track sprint milestones, and review deadlines.
3	Issue / Bug Discussion	As Needed	GitHub Issues / JIRA / Zoom	Developers & QA Team	Address critical bugs, technical roadblocks, or urgent integration fixes.

4	Stakeholder Review	Bi-Weekly	Google Meet / Zoom	Team Lead & Stakeholders	Present feature demos, gather feedback, and adjust scope or expectations.
5	Final Demo Rehearsal	Once	Live Meeting / Screen Share	Entire Team	Test the presentation flow, verify live app functionality, and refine timing.
6	Retrospective	Post-Project	Google Meet / Miro	Entire Team	Discuss key takeaways, evaluate workflow efficiency, and document lessons learned.

Communication Challenges & Resolutions

S.No	Challenge Faced	Resolution / Action Taken
------	-----------------	---------------------------

1	Asynchronous Communication Delays: Time zone differences or conflicting schedules delayed decisions.	Established core overlap hours for real-time discussion and required detailed updates in team chat.
2	Unclear Task Ownership: Duplicate efforts or missed tasks occurred during rapid development.	Implemented a Kanban board (JIRA/Trello) with strict assignment of issue owners.
3	API & Backend Integration Mismatches: Frontend and backend leads had conflicting API payload specs.	Created central OpenAPI/Postman documentation and held a dedicated integration sync before coding.